

SE Lab 2:
Agile Backlog Creation & Sprint Simulation in Jira

Name: Anjanaa Vijaysankar
SRN: PES1UG24CS654

Spaces

Remote Time Tracker

...

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Ask AI

Search work

AV

Filter

Group

...

	Work	Assignee	Reporter	Priority	Status	
	> SL2-7 Epic 1: Time Logging & Tracking	Unassigned	AV Anjanaa Vijaysa...	Medium	To Do	Unre
	> SL2-8 Epic 2: Timesheet Approval Workflow	Unassigned	AV Anjanaa Vijaysa...	Medium	To Do	Unre
	> SL2-9 Epic 3: Budget Monitoring & Alerts	Unassigned	AV Anjanaa Vijaysa...	Medium	To Do	Unre

+ Create

3 of 3

Quickstart

Spaces

Remote Time Tracker

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search backlog

AV

Filter

SL2 Sprint 1

28 Aug – 4 Sep (8 work items)

1800

Complete sprint

Deliver end-to-end time logging and manager approval workflow

SL2-10

Story 1.1: Log Time Entry

Epic 1: Time Loggi...

To Do

3

SL2-11

Story 1.2: Daily Hour Cap Validation

Epic 1: Time Loggi...

To Do

2

SL2-12

Story 1.3: Validate Jira Task Link

Epic 1: Time Loggi...

To Do

3

SL2-13

Story 1.4: View Timesheet Status

Epic 1: Time Loggi...

To Do

1

SL2-14

Story 2.1: Submit Timesheet for Approval

Epic 2: Timesheet ...

To Do

3

SL2-15

Story 2.2: Review Timesheet

Epic 2: Timesheet ...

To Do

2

SL2-16

Story 2.3: Approve Timesheet

Epic 2: Timesheet ...

To Do

2

SL2-17

Story 2.4: Reject Timesheet

Epic 2: Timesheet ...

To Do

2

Create

Backlog

(2 work items)

1000

Create sprint

SL2-18

Story 3.1: View Project Budget Burn

Epic 3: Budget Mo...

To Do

5

SL2-19

Story 3.2: Real-Time Dashboard Updates

Epic 3: Budget Mo...

To Do

5

Create

Spaces

Remote Time Tracker

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search board

AV

Filter

Group

Complete sprint

To Do

5

Story 1.1: Log Time Entry

Parent

Epic 1: Time Logging & Tracking

SL2-10

3

Story 1.2: Daily Hour Cap Validation

Parent

Epic 1: Time Logging & Tracking

SL2-11

2

Story 1.4: View Timesheet Status

Parent

Epic 1: Time Logging & Tracking

SL2-13

1

Story 2.2: Review Timesheet

Create

In Progress

3

Story 1.3: Validate Jira Task Link

Parent

Epic 1: Time Logging & Tracking

SL2-12

3

Story 2.1: Submit Timesheet for Approval

Parent

Epic 2: Timesheet Approval Workfl...

SL2-14

3

Story 2.4: Reject Timesheet

Parent

Epic 2: Timesheet Approval Workfl...

SL2-17

2

Create

In Review



0

Create

Done

0

Create



+ Create

Sprint burndown chart

> How to read this report



Sprint

SL2 Sprint 1

Estimation field

Story points



Date - August 28th, 2026 - September 4th, 2026

Sprint goal - Deliver end-to-end time logging and manager approval workflow

Remaining work

Number of story points left to complete this sprint

Guideline

Ideal burn rate

